2006-06-05 9am Meeting Monday, June %ﬁbf%ﬁ

e Crew Chief Summary:
O
¢ Notes from Integration:
Pretty good uptime
Tev good progress over the weekend
Complicated week
Goals
= Make Pbars
= Get Pbars to RR
= Get mixed mode going
= Get MiniBooNE running this week
= Push Booster intensity
©  Complications
= B:Q800 - replace it? Decision by mid-day
* DO needs two shifts to work on noise problem.
¢ Machine Summaries:
© Linac
=  Summary:
o Ran fine
o Small readback problem on water skid
= Requests:
[m}

o O O O

© Booster
=  Summary:
o BRF1 PA in tunnel down
o Friday, ran small beam to MB. Need to tune downstream 8 GeV
line to MB.
o Phaselock problem - the time that phase lock happens was
changed.
[m}
= Requests:
o 2 hours to adjust Linac energy to match Booster energy. This
will impact delivery of beam.
[m}
© Main Injector
=  Summary:
o Investigating problems -
+ tune has shifted by large amount.
¢ Orbit smoothing not working well
¢ Think Booster emittance is large
o Priority is trying to get mixed mode.
= Requests:
o  Commission I2 on Linux platform.
° Pbar
=  Summary:
o Friday day shift access - tank pumped down.
Camera replaced on AP1 line OTR.
Beamline tuneup P1 to AP3 lines
Reference orbit established.
Q705 shunt does not work.
Accumulator proton lifetime was 300 hrs
ARF1 and DRF1-5 were fixed this morning
A:QT ground fault problems. Obie wants to switch ground fault
circuitry between A:QT and D:QF.
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circuitry between A:QT and D:QF.
o Paul took Prototype measurements
o A:IBEAM - DCCT electronics need repair.
o DVM is tuning DRF1 cavities and will checkout Debuncher
cooling.
= Requests:
[m}
Tevatron
=  Summary:
o Friday established circulating beam.
EE Support swapped regulating electronics
VF47 is hooked backwards in the tunnel.
Good orbits, but correctors were working vary hard.
One of the quad rolls were backwards. 12mrad to 24mrad.
Would have to warm up to fix. We can live with it.
Big improvement
Red abort button is not connected.
TBT program is a success.
Saturday - parsed through the squeeze.
Made separator response measurements.
o Starting to work with separators on.
= Requests:
[m}
Recycler
=  Summary:
o Friday day shift - MI <--> RR transfers
Problems with application talking to FE.
Close by hand
Over the weekend, ecool studies.
Not getting cooling levels that they need.
Had some controls problem with YAG. Lost communications.
Looking at emittance dilution.
Emittances coming into the machine are much larger than last
week.
= Requests:
[m}
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SY120
=  Summary:
o P3 powered
o Have a day of interlock work
[m]
= Requests:
o Finish AO quad installation

MiniBooNE
= Summary:
o On shift.

o Will take beam when they can get it.
o Trajectory into beamline is a little off. Need to adjust magnets
in beamline to fix.
o Bit for RAW system makeup was on. Faulty bit? No other
indications of a problem.
= Requests:
o Access for LMC repair
o Low intensity run for a day after the access.
NuMI
=  Summary:
o HV101 - this is two supplies running in series. Steve believes it
is not a ground fault in the load.

= Requests:
]
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O
CDF
= Summary:
o Most voltages on detector down
o Did data acquistitions
o Ran smoothly
= Requests:
o 4 hour access - not ready until Tuesday.
DO
=  Summary:
o Calorimater noise on Friday. Canidate was change in the clock.
[m]
= Requests:
o Two shift access. Early in the week, but not today.
FESS
=  Summary:
O
= Requests:
O
Mechanical
= Summary:
O
= Requests:
O
Other
=  Summary:
[m]
= Requests:
]

The Plan

Summary:
= CDF and DO will either be Tuesday or Wednesday, depending on B:Q800
access

= Today we will keep running;
= Watch RunCo book for the ever changing detailed schedule.
Requests:
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